
POLREP *431 . .,
FAIRMONT COKE WORKS ,
FAIRMONT, MARION COUNTY, WV 26554
CERCLA REMOVAL ACTION
ATTN: DENNIS CARNEY, CHARLIE 'KLEEMAN, ERO/OERR

•i ''•.''. ' ' • ' . -' • ' - . •
I. SITUATION (WEDNESDAY, 12/06/95, 1800 HOURS)

A. PERSONNEL ON SCENE: EPA-2, ERCS-17, SATA-2, WVDEP-2.
B. WEATHER ON SCENE: COLD, WINDY £ SUNNY, HIGH TEMP. IN

' . , LOWER- 30s* • • • . ' - ' ; . • • , ' . • , . - . - . ^ ' „ • ' • • . , •
C. AGENCY COSTS AS OF C.O.B. 12/06/95 CEILING

EPA (DIRECT) $ 187,697 $ 200̂ 000
EPA (INDIRECT) 298,548 360,000
SATA • 536,231 685,000 - *
ERGS : . 6,138,133 . 8,005,114
OTHER - •
UNALLOCATED 3,953,080

$ 7,160;609 . $13,203,194

D. OiSC MATLOCK ON SITE TO DIRECT REMOVAL ACTIVITIES.

II. ACTIONS TAKEN
A. BRADLEY SWIGER AND MINTER FOSTER OF THE WVDEP ARRIVED

ON SITE, AS PER A PRIOR REQUEST BY CSC KARTY POWELL. A
SITE TOUR WAS GIVEN BY THE RM, FOREMAN, AND SATA
PERSONNEL. THE TOUR WAS PRIMARILY FOCUSED ON THE WATER \ *
FLOW THROUGHOUT THE SITE. SITE HISTORY WAS EXPLAINED V-"'
AS WELL AS PRESENT OPERATIONS.

B. ERGS CONTINUED TO SOLIDIFY AND STAGE SLUDGE MATERIAL AT
OX POND #2.

C. ERGS CONTINUED EFFORTS TO MINIMIZE THE LEVEL OF DUST
CLOUDS FROM SOLIDIFICATION OPERATIONS.

D.. ERGS RECEIVED 3 LOADS OF KILN DUST AND 3 LOADS OF LIME.
E. ERGS CONTINUED TO PUMP WATER OUT Of OX POND #2 AND INTO

DROP BOX #3 AS NEEDED.
F. ERGS GRADED AREAS TO ALLOW BETTER SITE ACCESS TO WORK

' . : . ; ''.AREAS. ' • , . - ' - ' • • - . • • - . . . • - • < • • • ; • . - ' • • • • . . - ' - .
G. ERGS CONTINUED TO DECON EQUIPMENT AND PREPARED IT FOR

-, - • ' - DEMOBE* ' • . . " ' ' - ' • • ' ' . " • ' . - ' • . . ' • • • • • ' • • • • ' ' , ' • -
H. ERGS DEMOBED TRACKLOADER OFF SITE.
I. SATA CONTINUED CONTRACTOR MONITORING, HEALTH AND SAFETY

MONITORING AND SITE ACTIVITY DOCUMENTATION.' ' - 1 • . . . • ' - • - ' ' • > , • .
Ill, FUTURE PLANS . • ' •> .,

A. ERGS TO CONTINUE SOLIDIFICATION AND STOCKPILING OF OX
POND #2 MATERIALS.

B. ERGS TO CONTINUE PUMPING WATER FROM OX PONDS #1 AND /2
INTO DROP BOX #3, AS NEEDED*

C. ERGS TO CONTINUE GRADING AREAS AS NECESSARY.

DENNIS MATLOCK, OSC
U.S. EPA - REGION III
WHEELING; wv

AR10G726


